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Remedial Design/Remedial Action
Scope of Work
Test Area North Final Groundwater Remediation
Operable Unit 1-07B

1. INTRODUCTION

In accordance with the Idaho National Engineering and Environmental Laboratory (INEEL)
Federal Facility Agreement and Consent Order (FFA/CO), the United States (U.S.) Department of
Energy Idaho Operations Office (DOE-ID) submits the following revised Remedial Design/Remedial
Action (RD/RA) Scope of Work (SOW) for the remediation of the Test Area North (TAN) Technical
Support Facility (TSF) injection well (TSF-05) and surrounding groundwater contamination (TSF-23).
These areas have been designated as operable unit (OU) 1-07B. This remedial action (RA), as part of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) process, will
proceed in accordance with the signed OU 1-07B Record of Decision (ROD), dated August 18, 1995, and
Explanation of Significant Differences (ESD), dated June 1997. This revision of the RD/RA SCW
supersedes revision four, published December 1995.

This RD/RA SOW has been prepared for remedial design (RD) of Phases A, B, and C through the
initiation of RA. The FFA/CO requirements for a RD Work Plan are incorporated into this RD/RA
SOW. Therefore, a RD Work Plan will not be prepared for separate submittal,

This RD/RA SOW includes a brief project summary, unresolved issues, scope of RD/RA
activities, associated deliverables, milestone log, schedule, plans to expedite the project, cost estimate,

regulatory requirements, design approval procedures, correlation between plans and specifications, and
Community Relations Plan elements.

1.1 Background

Background information for the TSF-05 injection well including location, disposal history,
sampling, and previous removal and remedial activities are not discussed in this RD/RA SOW.
Background information can be found in any of the following:

. Record of Decision, Declaration for the Technical Support Facility Injection Well (TSF-05)
and Surrounding Groundwater Contamination (TSF-23) and Miscellaneous No Action Sites
Final Remedial Action, Operable Unit 1-07B, Waste Area Group 1, Idaho National
Engineering Laboratory, U.S. Department of Energy, Idaho, August 1995

. EGG-ER-10643, Remedial Investigation Final Report with Addenda for the Test Area
North Groundwater Operable Unit 1-07B at the Idaho National Engineering Laboratory,
Revision 0, U.S. Department of Energy, Idaho, January 1994

. EGG-ER-10802, Feasibility Study Report for Test Area North Groundwater Operable Unit
1-07B at the Idaho National Engineering Laboratory, Revision 0, U.S. Department of
Energy, Idaho, January 1994
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. Record of Decision, Technical Support Facility Injection Well (TSF-05) and Surrounding
Groundwater Contamination (TSF-23), Operable Unit 1-074, Waste Area Group 1, Idaho
National Engineering Laboratory, U.S. Department of Energy, Idaho, September 1992

. DOE-ID/12583-152, Remedial Design and Remedial Action Guidance Jfor the Idaho

National Engineering Laboratory, Revision 1, U.8. Department of Energy, Idaho, October
1993

. Test Area North Groundwater Interim Action, Operable Unit 1-074 Final Remedial Design,
Revision 3, Idaho National Engineering Laboratory, U.S. Department of Energy, Idaho,
December 1993

. Final Remedial Action Work Plan, Test Area North Groundwater Interim Action Operable
Unit 1-074, Revision 3, 01.07A.2.1.201.01, Idaho National Engineering Laboratory, U.S.
Department of Energy, Idaho, November 1993

. DOE/ID-10558, Well TSF-05 Surge and Stress Evaluation Report Jor Operable Unit 1-07B,
Idaho National Engineering Laboratory, U.S. Department of Energy, Idaho, February 1997

. DOE/ID-10562, Technology Evaluation Work Plan Test Area North Final Groundwater
Remediation Operable Unit 1-07B (Draft), Idaho National Engineering Laboratory, U.S.
Department of Energy, Idaho, March 1997

. Final Progress Report for Batches | through 31 Test Area North Groundwater Interim
Action Operable Unit 1-074, Revision 3, Idaho National Engineering Laboratory, U S,
Department of Energy, Idaho, April 1995

. Final Sampling, Analysis, and Test Plan for Test Area North Phase 0 Activities, Operable
Unit 1-074, Revision 4, Idaho National Engineering Laboratory, U.S. Department of
Energy, Idaho, May 1995.

Figure 1-1 shows the location of TAN within the INEEL. Figure 1-2 shows the location of
TSF-05 and the associated trichloroethene (TCE) groundwater contamination plume. The plume size is
approximate, based on available information. Table 1-1 lists the organic contaminants of concern,
radionuclides detected, and their corresponding range of concentrations.

1.2 Summary of the Proposed Remedial Action

The selected remedy for OU 1-07B is intended to reduce the contamination in the groundwater at
TAN to ensure that offsite populations are not at risk in the future and that the future residents would not
be at risk from use of TAN groundwater if the TAN area were converted to the public domain at any time
in the future. The ROD implements the selected remedy in three phases: Phase A - Transition of OU 1-
07A Interim Action to OU 1-07B Final Remedial Action; Phase B - Hotspot Containment and/or
Removal with Treatability Studies; and Phase C - Dissolved Phase Groundwater Treatment with
Continuation of Hotspot Containment and/or Removal. Further description of the action is contained in
the ROD and the ESD.
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1.3 Performance Standards and Design Criteria

For the existing Groundwater Treatment Facility (GWTF), groundwater will be treated for
removal of volatile organic compounds (VOCs}) with single pass treatment and subsequent reinjection
mto the aquifer at concentrations that exceed maximum concentration levels (MCLs). Single pass
treatment for radionuclides will only occur during surge and stress of TSF-05 and will also result in
reinjection into the aquifer at concentrations that exceed MCLs. For new treatment systems, design

criteria will be established to meet the performance standards identified in the ROD as modifiec. by the
ESD.

1.4 Remedial Action Objectives

The remedial action objectives (RAQ) are identified in the QU 1-07B ROD, Section 9.2, and ESD.
The summary of the RAOs are listed below:

- Phase A - Remove as much of the secondary source as possible from the vicinity of the
TSF-05 injection well by physically and hydraulically stressing the well.

. Phase B - Prevent, to the maximum extent practicable, migration of contaminated
groundwater beyond the hotspot at levels above MCLs.

. Phase C - Capture and treat a sufficient portion of the dissolved phase plume beyord the
hotspot to provide for aquifer cleanup within 100 years of the date of ROD signature.

1.5 Participating Organizations

The DOE-ID, Environmental Protection Agency (EPA) Region 10, and Idaho Department of
Health and Welfare (IDHW) are cosignatories to the FFA/CO and have regulatory authority for -he
cleanup at the INEEL. The U.S. Department of Energy (DOE) is responsible for the overall man~cement
and funding of the Environmental Restoration Program at the INEEL in compliance with all governing
federal and state statutes and regulations.

1.6 Data Management and Quality Assurance

Data collected during the activities associated with QU 1-07B RD/RA will be managed in
accordance with the Data Management Plan (DMP) for OU 1-07B. Such activities may include
groundwater monitoring, hydrogeological testing, treatability studies, and groundwater treatment system
operations. The DMP will be updated as necessary to ensure all categories of data generated during
project activities are addressed.

Data quality objectives will be established to ensure that quality assured data is obtained and
managed to support making defensible decisions concerning RA activities. Sampling, sample aralysis,
and data validation will be performed in accordance with the Quality Assurance Project Plan for Waste
Area Groups 1, 2, 3,4, 5, 6, 7, and 10, INEL-95/0086. All RD and RA activities will be planned in
accordance with the requirements of the Quality Program Plan for Environmental Restoration, PLN-125.
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Table 1-1. Validated results showing the range of contaminant concentrations. *

TSF-05 TAN-25 TAN-26
Contaminant Injection Well Monitoring Well Monitoring Well MCL*
Organic Compounds
(mg/L)
Tetrachloroethane (PCE) 14 - 440 4 - <1,000¢ 14-26 5
TCE 4,400 - 164,000 3,400 - 17,000 480 - 2,200 5
Cis-1,2-dichloroethene (DCE) 2,800 - 15,000 890 - 3,500 165 - 1,700 70
Trans-DCE 1360 - 13,000 450 - 2,000 16 - 63 100
Radionuclides®
(pCi/L)
Strontium-90 530 - 16,800 370 - 476 0.8-4 8
Tritium 11,400 - 29,600 7,500 - 14,200 3,500-4,800 20,000
Uranium-234 10E-02-17 7-10 1.7-34 30
Uranium-235 6.43 E-04 - 1.7 E-01 - - 30
Uranium-238 7.08 E-04 - 44 E-01 0.64 1.4 30
Americium-241/ Plutonium- 8.83 E-02 - 2,19 E-01 3E-02<0.2 7E-02<0.2 15°
238
Plutonium-239/Plutonium-240  6.88 E-02 - 1.8 E-01 6E-02<0.2 0.1<02 15"
Cesium-137 1,600 - 92,600 90 - 570 <30 119
Cobalt-60 8.72- 7,430 <20 <20 100#
a) Values are from the OU 1-07B Remedial Investigation, OU 1-07A Final Progress Report for Batches one through
31, Phase O characterization, and QU 1-07B surge and stress, and groundwater monitoring through 10/96.

b) Key = -- not sampled; <(number) indicates less than the detection limit.
c) MCL = maximum contaminant Jevel per Federal Drinking Water Standards. The MCL for U is for U-234,.235, and

-238 series and is from a proposed rate dated July 18, 19%1. The MCL for Cs-137 is detived from a corresponding
4 mrem /yr cffective dose equivalent to the public, assuming lifetime in take of 2 L/day of water. These are
proposed EPA MCLs from 1990.

d) Dilution factors of 1,000 and 200 were used during the March and June 1094 sample analysis, respectively. These

dilution factors raised the detection limit for PCE to 1,000 mg/L for the March 1994 analysis, and 200 mg/L. for the

June 1994 analysis.

Uncertainties are not provided in the table, but are reported with the original data.

The MCL is for gross alpha particle activity (including radium-226, but excluding radon and uranium).

U.S. Environmental Protection Agency (EPA) (1977), Primary Drinking Water Standard.

o >0
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2. ASSUMPTIONS

The following assumptions for RD/RA have been identified to provide a cost and schedule
baseline for implementing the various RD/RA activities. These assumptions are based on the ROD base
case pump and treat remedy as modified by the ESD, and correspond to the activities shown in the
OU 1-07B RD/RA Logic Diagram, Figure 4-1. A key assumption in generating the logic sequence and
schedule for the base case pump and treat operations is that treatability studies do not identify a
technology that is more effective than the base case pump and treat remedy. Failure of treatability
studies, in conjunction with a failure of surge and stress activities for source removal, will lead to a
technical impracticability waiver and implementation of a hotspot containment strategy.

Sections 2-1 through 2-4 breakdown the RD/RA assumptions into four major areas: GWTF

Operations, Treatability Studies, New Pump and Treat Facility (NPTF) Design and Construction, and the
ROD base case.

2.1 Groundwater Treatment Facility Operations

This subsection describes the base operating parameters for the continued operation of the existing
GWTF during treatability studies and during transition to New Groundwater Treatment Facility
(NGWTF) operations.

2.1.1 Treatment and Discharge

The existing GWTF will operate with single pass treatment of groundwater to remove VO Cs _
during Phase B implementation of hotspot containment. A radionuclide discharge standard will not be
established or applied for groundwater treatment through the GWTF.

Treated water from the GWTF, which will have contaminant concentrations above MCLs during
this interim period, will be reinjected at significantly reduced concentrations within the area between the
hotspot and new extraction well locations approximately 2,000 feet downgradient of the TSF-05
injection well. The contaminant concentrations in reinjected water, although above MCLs, will always
be below the contaminant concentration in the receiving groundwater, unless otherwise agreed to by the
agencies.

The carbon adsorption air pollution control equipment in the GWTF will not be used unless
necessary to meet air discharge standards due to higher VOC concentrations in the groundwater nfluent
to the GWTF,

2.1.2 Surge and Stress

During surge and stress cycles, the GWTF will be operated in single pass mode (for both VOC and
radionuclide treatment) with air pollution control (APC) equipment. The treated water will have
contaminant concentrations above MCLs, but below those of the receiving waters, and will be re injected
upgradient of the extraction well.

The well casing for TSF-05 will maintain its integrity during dynamic surge activities.
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2.1.3 GWTF Operations During Treatability Studies

During field implementation of treatability studies at the hotspot, operation of the GWTFE may be
reduced or discontinued if the field implementation is effective at providing hotspot containment, or if
GWTF operations significantly interfere with data collection or implementation of the field study.

If after treatability studies are completed, in situ bioremediation (ISB) and in situ chemical
oxidation (ISCO) are demonstrated to be less effective than the base case pump and treat remedy, a new
pump and treat system will be designed and operated under single-pass groundwater treatment to reduce
VOCs below MCLs as required to meet RAOs. The evaluation of treatability study results and final
decision on the remedy for hotspot containment and/or removal will occur approximately 5 years after
the ROD signature date.

2.2 Treatability Studies

The treatability studies will proceed as defined in the ROD and modified in the ESD. The major
assumptions are captured below.

2.2.1 Approach

Treatability studies will continue by following a modified CERCLA treatability study approach
that will provide data and information to determine if a technology is more effective than the pump and
treat remedy selected in the ROD. The modified approach identifies three stages for conducting each of
the five treatability studies; (1) Initial evaluations, (2) Laboratory investigations, and (3) Field
evaluations. The process includes decision points for the Agencies at each stage. As this process
progresses, fact sheets will be issued to keep interested parties informed whenever any significant results
are obtained and decisions are made. This modified approach is described in the Technology Evaluation
Work Plan and includes the results of the initial evaluations and provides subsequent planning for lab
(bench) investigations and field (pilot) demonstrations, as appropriate for each of the five technologies.

2.2.2 Duration

The duration for conducting the treatability studies will be approximately 5 years from the date of
ROD signature in order to facilitate a sequential approach for ISB and ISCO field evaluation in the
hotspot. If ISB does not prove to be effective, the ISCO field evaluation will then be implemened in the
hotspot. Implementation of field demonstration activities will follow appropriate laboratory
investigations for both technologies.

Treatability study initial evaluations and the refined modeling suggest that Natural Attenuation
{NA) may be effective for treatment of the 25 to 1,000 pg/L. TCE plume and for augmenting treatment of

the 1,000 to 20,000 ng/L dissolved phase TCE plume. Therefore, a field evaluation will be conducted to
determine the effectiveness of NA.

2.2.3 Sequence

Treatability studies for ISCO will be planned to include a field evaluation, at a location just
beyond the hotspot (greater than 20,000 pg/I. TCE) boundary. This field evaluation will be des.gned to
create a reactive zone to provide containment of the hotspot and will be implemented concurrently with
the ISB field evaluation in the hotspot. If the ISB field demonstration indicates that ISB is not 2 viable
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treatment technology for the hotspot, and ISCO was successful at creating a reactive zone, then the ISCO
field evaluation will be implemented in the hotspot,

2.2.4 Early Procurement

The agencies agree that scheduling constraints make it necessary to allow for procurement of field
evaluation infrastructure based upon the 90% design rather than waiting for the final approval ¢f the
alternate technologies Field Evaluation Work Plan.

2.3 New Pump and Treat Facility

This subsection describes the basic design, construction, and operation assumptions for the NPTF.

2.3.1 Early Phase C Implementation

As a result of negotiations under Dispute Resolution the agencies determined that immed late
design, construction, and operation of a new pump and treat facility in the medial zone would facilitate
long term restoration. The schedule agreed to during dispute resolution has design for this facil; ty
beginning in April 1998, with the RD/RA Work Plan due in April 1999 and operation beginning in
March 2001.

2.3.2 Extraction Wells

Extraction wells for NPTF operations have been drilled and are located approximatety 61 m
(2,000 ft) downgradient of TSF-05. Available monitoring data indicate the NPTF influent TCE
concentration will be approximately 1,000 pg/I.. The NPTF will be designed to capture groundwater
from this location and reduce VOC concentrations to below MCLs with single pass treatment. NPTF
process flow rate will be less than 500 gpm and treated water will be reinjected into the aquifer.

2.3.3 Functional and Operational Requirements

The Functional and Operational Requirements (F&ORs) for the NPTF will be based on thz results
obtained from a extraction well, Well Characterization and Evaluation . The F&ORs will include
process flow rate, design influent concentration, and reinjection method, along with other operatonal
requirements. Based upon evaluations performed to date it is anticipated that the process flow rzte will
be less than 500 gpm,

2.4 ROD Base Case

The base case is the pump and treat remedy as described in the ROD and represents the activities
necessary to meet the ROD RAOs. The base-case assumes that the results of treatability studies do not
identify a technology that is more effective than the base-case pump and treat or that the Agencics do not
reach consensus on an alternative to the base-case remedy. The elements of the base-case remedy, with
corresponding assumptions, are identified in the following sections.
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2.4.1 Groundwater Treatment Facility

Continuous operation of the GWTF may be curtailed during implementation of the treatability
studies. The GWTF will be restarted after completion of the treatability studies as noted in 2.1.3 above.
The GWTF will remain online until the NGWTEF is operational.

2.4.2 Treatability Studies

Results of Treatability Studies will show that the specified technologies are not cost effective for
removal of contaminants at the Hotspot, the Reactive Zone, the Medial Zone or this Distal Zone. Results
of these studies will be documented in the Phase II Treatability Study Field Demonstration Report
Phase II (FDR).

2.4.3 Technical Impracticability Waiver

Upon completion of the final Phase II Treatability Study FDR and the failure of alternate
technologies to be more effective than the base case pump and treat remedy and the failure of surge and
stress for source removal, a Technical Impracticability Waiver (TIW) will be obtained and a hotspot
containment strategy will be implemented.

2.4.4 New Pump and Treat Facility for the Medial Zone

Upon completion of the Well Characterization Evaluation (WCE) activities a RD/RAWP wil] be
prepared for the installation of a NPTF in support of early implementation of Phase C extraction and
treatment of the medial zone of the dissolved phase plume.

2.4.5 New Groundwater Treatment Facility

Upon completion of the Phase II FDR a revised RD/RAWP will be prepared for instatlation of a
NGWTF to establish source containment at the hotspot.

2.4.6 Dissolved Phase Treatment Units for the Distal Zone

Upon completion of the Phase II FDR a revised RD/RAWP will be prepared for the installation of
Dissolved Phase Treatrnent Units (DPTU) for extraction and treatment of the Distal Zone.
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3. UNRESOLVED ISSUES

Unresolved issues are defined to help identify the risks associated with the project which could
affect schedule and budget.

The primary uncertainty associated with the project is the ongoing data gathering activitizs during
RD/RA. RD/RA activities are dependent upon continuing characterization and evaluation efforts of
plume dynamics and aquifer parameters. The ROD identified a sequence of activities with key decision
points for the Agencies as shown in Figure 3-1. The decision points are defined in the ROD as follows:

Decision Point a) At the completion of Phase A radionuclide removal testing, a decision will
establish radionuclide discharge limits for reinjection of process effluent,

Decision Pont b) Evaluate surge and stress 15 months after the ROD signature to determin: if
secondary source removal is effective. If it effective, surge and stress will
continue, otherwise it will be discontinued.

Decision Point c) The treatability study bench scale results will be evaluated and a decision made to
o select technologies for the pilot scale studies.

Decision Point d) Evaluate the effectiveness of source removal.

Decision Point e) The treatability study pilot scale results will be evaluated against the default pump
and treat. A decision will be made on the most effective final RA process.

Decision Point f) Implementation of the default pump and treat-will result if the alternate remedies
do not demonstrate greater effectiveness.

Evaluation criteria specific to each decision will be established during the preparation of RD/RA
_ deliverables, as identified in Section 4. Table 3-1 contains OU 1-07B Decision Point dates whick
correspond with Figure 3-1. -
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Figure 3-1. OU 1-07B ROD TAN final groundwater remediation decision logic.
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Table 3-1. OU 1-07B decision points.

ROD Decision Point/Decision Document Decision Date
a) Radionuclide Removal Decision (1) 03/01/96 (A
b) Surge and Stress Effectiveness Decision (15 month)/ 01/24/97(A)
Surge and Stress Evaluation Report
¢) Pilot Scale Technologies Decision/Bench Scale Report (2}
d) Source Containment and/or Removal Effectiveness Decision 3) 3)
€) Alternate Remedy Decision/Field Demonstration Report (4) 06/06/01
f) Implement Default Phase C Pump and Treat/Field Demonstration 06/06/01
Report (3)
(A) Actuzl Date !
(1) Based on radionuclide removal testing results, radionuclide removal technology, as applicabie to the existing GWTF,

was determined to be cost prohibitive within the hotspot. For extraction and treatment of groundwater outside of the
hotspot, radionuclide removal was determined unnecessary due to very low or nen-detectable levels of radionuctides
in the groundwater,

(2) Dates for decisions on selecting technologies for pilot scale evaluations will be planned separately for each
technology. :
3) a. Source Removal/Second Surge and Stress Report January 30, 1998
b. Containment/Phase II Field Demonstration Report 06/06/01.
(4) This report is referred to in the 1-07B ROD as the Treatability Study Report.
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4. APPROACH AND DELIVERABLES

4.1 Approach

The OU 1-07B ROD, signed in August 1995, established a selected remedy to be conducted in
three phases: Phase A - Transition of OU 1-07A Interim Action to OU 1-07B Final Remedial Action;
Phase B - Hotspot Containment and/or Removal with Treatability Studies; and Phase C - Dissolved
Phase Groundwater Treatment with Continuation of Hotspot Containment and/or Removal,

The plume area definition shown on (Figure 1-2), is as revised by the ESD. The new infcrmation
provides the opportunity to improve the focus of the remediation efforts by refining the ROD hctspot and
dissolved plume definitions. The refined area definitions are:

. Hotspot (greater than 20,000 pg/L TCE)
. Medial Zone (dissolved phase 1,000 ug/L to 20,000 pg/L TCE)
. Distal Zone (dissolved phase 25 pg/L to 1,000 pg/L TCE)'

The approach for implementation of Phase A, B, and C, as described in the ROD and as modified
by the ESD is provided in the following sections. Phases B and C of this RD/RA will follow the project
logic, as shown in Figure 4-1, OU 1-07B RD/RA Logic Diagram {developed during the April 7, 1997
agency conference call), and as modified in subsequent calls and meetings.

The ROD defines Phase A as the transition to OU 1-07B activities through the continuation of QU
1-07A surge and stress pumping of the TSF-05 injection well and operation of the interim action GWTF
to remove secondary material, pump and treat contaminated groundwater, and collect data on aqifer
parameters. The Phase A transition period, which also included testing of radionuclide removal
technologies, has been completed and marks the end of the OU 1-07B Interim Action.

The ROD, as modified by the ESD, establishes Phase B as the time frame during which thz
following activities will be conducted:

. Continuation of hotspot containment and/or removal as an enhancement of the QU -07A
interim action at a rate sufficient to create hydraulic containment of TCE and other
contarminants within the hotspot (greater than 20,000 pg/l TCE plume) to the extent
practicable.

. Continuation of TSF-05 injection well surge and stress activities.

. Continuation of treatability studies following a modified CERCLA treatability study
approach. The modified approach identifies three stages for conducting each of the five
treatability studies: (1) Initial Evaluations (2) Laboratory Investigations, and (3) Field
Evaluations.

' In accordance with the ROD Natural Attenuation is effective for 25 pg/L and below.
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Figure 4-1. OU 1-07B logic diagram (developed during the April 7, 1997 Agency conference call).
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. Groundwater monitoring to track the greater than 5 ug/L TCE plume, document TCE
concentrations over time, provide information on the attenuation rate of the plume and
evaluate attainment of remedial action objectives.

The ROD, as modified by the ESD, defines Phase C as the time frame during which the final
remedy will be implemented. Phase C follows the completion of Phase B treatability studies and
ncludes continuation of groundwater monitoring and hotspot containment and/or removal initizted in
Phase B. If during Phase B an alternate technology is found to be more effective than the continued long
term pump and treat, the agencies will modify the ROD as appropriate and initiate design of the alternate
remedy,

4.1.1 Phase A - Transition of OU 1-07A Interim Action to OU 1-07B Final Remedial Action

Phase A consisted of activities needed to transition operations associated with the GWTF from the
OU 1-07A Interim Action to the OU 1-07B Final Action. Certain activities needed for this transition
were identified in the OU 1-07B ROD and primarily consist of the following:

. Resume pumping from the vicinity of TSF-05, treating the water and discharging the water
to a reinjection well near TSF-05.

. Complete radionuclide removal testing and GWTF modifications needed to support
treatment of the water obtained during surge and stress activities and for radionuclide
removal. Results of radionuclide removal testing indicated that implementation of
radionuclide treatment is impracticable.

. Initiate surge and stress activities at TSF-05 in efforts to remove source contaminants from
the well and surrounding vicinity.

4.1.2 Phase B - Hotspot Restoration, Containment and/or Removal

Phase B is being conducted during two distinct periods of time: (1) from August 1995 to
September 1998 Phase B activities will focus on hydraulic containment and source removal via surge and
stress activities utilizing the GWTF, and (2) from October 1998 to November 2000 Phase B will focus on
further laboratory investigation and field evaluation of ISB at the hotspot and ISCO in a reactive zone
and at the hotspot. If technology proves successful, then that technology will be implemented as the
final remedy for the hotspot during Phase C. The failure of treatability study technologies to be more
effective than base case pump and treat remedy, and the failure of surge and stress for source rerioval
will result in application for a TIW and implementation of a hotspot containment strategy.
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4.1.2.1 Surge and Stress Activities. Surge and stress will continue for secondary source removal,
to characterize the source area, and to provide data to evaluate restoration or containment of the hotspot.?
Surge and stress activities may be discontinued if data show that the activities are ineffective. During
surge and stress cycles, the GWTF will be operated in single pass mode for both VOC and radicnuclide
treatment. APC equipment will be utilized for the effluent air stream. The treated water will be
reinjected upgradient of the extraction well.

Based upon the information contained in the February 1997 Well TSF-05 Surge and Stress
Evaluation Report for Operable Unit 1-07B Revision 2, the agencies have agreed that surge and stress
activities have been effective at meeting some of the objectives of the Surge and Stress Plan, and that
surge and stress activities should continue. This agreement constitutes agency decision for ROD
Decision Point b. Based on the agencies decision to continue surge and stress, the following activities
will be implemented:

. Sludge samples from TSF-05 will be collected and analyzed. Sludge removal will be
conducted to the extent determined by the Agencies.

. Mechanical surge and stress will be performed as described in the Surge and Stress Plan for
OU 1-07B.

. A second Surge and Stress Report will be prepared to provide the results of the air lift surge
and stress and the mechanical surge and stress and provide a basis for an agency decision to
discontinue further surge and stress activities.

* APC will be used during single pass treatment operations.
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4.1.2.2 Groundwater Treatment Facility Operations. The existing GWTF will operate with
single pass groundwater treatment to remove VOCs during the first 4 to 5 years of Phase B
implementation of hotspot containment. A radionuclide discharge standard will not be established and
radionuclide treatment is not expected to occur during this phase of the project. The treated water, which
will have contaminant concentrations above MCLs during this interim period, will be reinjected within
the area between the hotspot and the new extraction well locations approximately 610 m (2,000 ft)
downgradient of the TSF-05 injection well. Reinjected water, although above MCLs, will always be
below the COC concentration in the receiving groundwater. During field implementation of Treatability
Studies at the hotspot, operation of the GWTF may be curtailed as required so that GWTF operations do
not interfere with data collection or implementation of the field study. It may be determined du-ing
preparation of the Field Evaluation Work Plans that the GWTF can be used to augment field
implementation of a Treatability Study Technology.

4.1.2.3 Treatability Studies. Treatability Studies will continue by following a modified CERCLA
treatability study approach that will provide data and information to determine if a technology is more
effective then the pump and treat remedy selected in the ROD. The modified approach identifies three
stages for conducting each of the five treatability studies: 1) Initial Evaluations, 2) Laboratory
Investigations, and 3) Field Evaluations. The process includes decision points for the Agencies at each
stage. As this process progresses, fact sheets will be issued to keep interested parties informed whenever
any significant results are obtained and decisions are made. This modified approach is included in a
Technology Evaluation Work Plan that includes the results of the initia] evaluations and provides
subsequent planning for lab (bench) investigations and field (pilot) evaluations, as appropriate for each
of the five technologies.

The duration for conducting the treatability studies will be extended to approximately 5 years from
the date of ROD signature in order to facilitate a sequential approach for ISB and ISCO field evaluations
in the hotspot. If ISB does not prove to be effective (in terms of restoration time frame or cost) or
restoration of the hotspot, the ISCO field evaluation will be implemented in the hotspot.

Treatability study initial evaluations for ISB and ISCO indicate that both have the potential for
restoration of the hotspot in a shorter time frame than the default pump and treat technology and that NA
has the potential for restoration of the distal zone within the restoration time frame. Implementation of
ISB and the ISCO field evaluation activities will follow appropriate laboratory investigations. The NA
field evaluation will be based on data collected during routine plume monitoring and will not include
laboratory investigations.

Treatability studies for ISB will focus on hotspot restoration and will be planned to include
laboratory investigations to characterize indigenous microcosms, hydrolgeological investigations to
characterize aquifer properties in the vicinity of hotspot, and a field evaluation of a nutrient amended
recirculation cell within the anaerobic zone surrounding the hotspot. The anaerobic ISB recirculation
cell will be planned to operate without interference from, and concurrent with, the ISCO reactive zone
described below.

Treatability studies for [SCO will be planned to include a field evaluation at a location not greater
than 500 feet down gradient from the TSF-05 injection well. This field evaluation will be planned for
concurrent implementation with the anaerobic ISB hotspot field evaluation and will be designed to create
a chemically reactive zone that may contain the hotspot. Prior to implementing ISCO field evaluation
activities, laboratory investigations will be performed to determine and confirm objectives and optimal
location of the reactive zone field evaluation. If the anaerobic ISB hotspot field evaluation indicates that
bioremediation is not a viable treatment technology for hotspot restoration, then an ISCO field
evaluation will be implemented in the hotspot.
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The medial zone aerobic recirculation cell concept will only be evaluated as a component of the
ISB laboratory studies and through data collected during routine plume monitoring. In the event that a
field evaluation of ISCO shows that it is not cost effective or long-term implementation exceeds the
ROD defined restoration time frame, and if anaerobic ISB in the hot spot is effective (in terms of
restoration time frame or cost), then a medial zone aerobic recirculation cell may be further evaluated as
a component of the NPTF that would support a combined anaerobic/aerobic treatment system.

ISB and ISCO will be evaluated through laboratory studies which will be followed by the
development of a Field Evaluation Work Plan (FEWP) for each of the technologies. The FEWP will
recommend and detail activities for field implementation and include the final infrastructure design for

the technology. The FEWP will be preceded by a 30% and a 90% design of the infrastructure for the
field evaluation.

The field evaluation of the treatability studies will be conducted in two phases, Phase I i plements
ISB at the hotspot, ISCO at the reactive zone while NA monitoring continues at the distal zone. At the
conclusion of Phase I, a Phase I FDR will be prepared. This report will detail the success or failure of
ISB and ISCO Phase I Field Evaluation and make a recommendation regarding proceeding with Phase II.
Phase I will occur if ISB fails at the hotspot and ISCO lab studies or reactive zone evaluation succeeds.
Phase Il implements ISCO at the hotspot and continues NA monitoring at the distal zone. If Phese II is
completed, a Phase II FDR will be prepared. This report will make a recommendation relative to
implementing ISCO as the final remediation technology for the hotspot and NA as the final remedy for
the Distal Zone.

Implementation of an alternate technology will require a ROD amendment. The amendmeant will
be prepared and submitted based on the Phase I or Phase II FDR. If at any point it is shown that
restoration of the hotspot is not possible by any alternate technology, a TIW will be written to change the
remediation objective to hotspot containment which will require design, construction, and operazion of a
NGWTF.

A field evaluation will be conducted to determine the applicability of NA as an alternative
technology for remediation of the distal zone. The existing monitoring system will be augmented with
several new wells located in the Distal Zone. Sampling data will be gathered from all monitoring wells
to establish base-line contaminant concentrations within the plume. A monitoring program will be
established for succeeding years to measure the performance of NA against the baseline. The
information gathered from these activities will be reported in the Phase I FDR and Phase [l FDR and a
decision made as to what extent NA can be implemented as a final remediation measure. If, at any point,
it is shown that NA is not effective, dissolved phase treatment units will be pursued.

4.1.3 Phase C - Dissolved Phase Groundwater Treatment with Continuation of Hotspot
Containment and/or Removal

Early implementation of Phase C will be to design, construct, and operate a new treatment system
with extraction wells located approximately 610 m (2,000 ft) downgradient from the TSF-05 injection
well. The purpose of the NPTF will be to capture and treat groundwater between the hotspot
containment zone and the 1,000 ug/L. isopleth. The new facility is expected to operate at less than 500
gpm. Based on monitoring data collected at the new extraction location, influent radionuclide
concentrations are anticipated to be below MCLs and thus will require no radionuclide removal
treatment. The decision to exercise additional Phase C treatment options will follow the completion of
Treatability Studies.
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4.1.3.1 New Pump and Treat Facility. The early implementation of Phase C will be accornplished
by installing and operating the NPTF as detailed above. The design and construction of the NPTF will
be preceded by the WCE testing conducted during the summer of 1997. The evaluation will be
conducted on the planned NPTF extraction wells and the information gathered will be used to develop
the F&ORs for the design of the NPTF, including design flow rate and influent concentration.

4.1.3.2 New Ground Water Treatment Facility. Should alternative technology evaluations fail at
the hotspot then a NGWTF will be designed and constructed at the hotspot. The purpose of the “acility
will be to provide containment of the hotspot. This containment system plus the Phase C dissolved
plume cleanup systems will support the long term OU 1-07B remediation goals.

4.1.3.3 Dissolved Phase Treatment Units. Should NA prove to be inadequate for restoration of
the distal zone within the 100 years Restoration time frame RAQ, then a pump and treat unit wil| be
designed and constructed to meet long-term remediation goals for the Distal Zone.

4.2 Remedial Design and Remedial Action Deliverables

This section discusses the remedial design and remedial action deliverables which will detail and
document various phases and activities of this RD/RA. These deliverables will be submitted to the
agencies for review and approval in accordance with the schedule provided in Section 5 of this
document.

Program continuity and overall administration and management of this RA will be enhanced
through development of a single RD/RA WP for both Phase B and Phase C remedial activities. As
shown in the OU 1-07B Deliverable Log, Table 5-1, the RD/RAWP will be revised as appropriate for
each Phase B and Phase C RA component as defined in this section. Each RD/RAWP revision will be
submitted as a primary document to ensure Agency review, comment incorporation, and concurrznce.
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4.2.1 Phase A Remedial Design and Remedial Action Deliverables
Phase A activities which established deliverables are detailed below.

4.2.1.1 Phase A Remedial Design Deliverables. The RD deliverables were established in the
Final Sampling, Analysis, and Test Plan for TAN Phase 0 Activities, OU 1-07B. Deliverables included
the TSF-05 well sampling and sample characterization results, the GWTF Laboratory Verification
Report, and results of the laboratory testing for radionuclide removal techniques.

The TSF-05 well characterization data was complete in June of 1995. The Laboratory Verification
Report was completed in September of 1995. The laboratory testing of radionuclide removal techniques
was completed in late 1995; however, the results were never formalized in a final document. It was
determined, based on the data obtained during these laboratory tests, that the tested methods of
radionuclide removal would be cost prohibitive if used in the existing GWTF. Therefore, the only

radtonuclide removal operations used in the GWTF consists of the radionuclides removed with the solids
in the water.

4.2.1.2 Phase A Remedial Action Deliverables. There were no specific RA deliverables
identified for Phase A; however, RAs were to begin and become operational as outlined in the F:nal
Sampling, Analysis, and Test Plan for TAN Phase 0 Activities, OU 1-07B. These actions are as follows:

° Complete GWTF modifications for radionuclide removal and solids removal

. Begin operation of the GWTF with routine process monitoring and data acquisition
. Establish a performance evaluation system for GWTF analytical laboratory

. Initiate surge and stress activities in TSF-05.

Each of these items have been completed or are currently on-going. The GWTF modifications
consisted of installation of an in-line hydrocyclone and additional bag filters. These modifications were
completed in February of 1996. Routine operations, process monitoring, and laboratory performance
evaluation began in September, 1995 and are documented in the GWTF monthly reports. TSF-05 well
stressing, by over pumping TSF-035, was initiated in December of 1995.

4.2.2 Phase B Remedial Design/Remedial Action Deliverables

Phase B activities with established primary and secondary deliverables are ISB, NA, ISCO
Treatability Studies, and surge and stress evaluations.

4.2.2.1 Surge and Stress Evaluation Reports. A secondary document was prepared to evaluate
surge and stress activities through July 1996. The document provided a summary and an evaluarion of
data collected during surge and stress operations for the first year. Draft and final documents were
submitted. The final document incorporated resolutions to comments on the draft. The evaluation report
recommends that the objectives of the surge and stress activities be focused on mechanical surging of
TSF-05 to maximize the contaminant removal. Surge and stress activities to date (i.e., overpumping)
have not been effective at removing significant volumes of secondary source material.
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A second Surge and Stress Report will be prepared as a secondary document to provide the results
of the air lift surge and stress and the mechanical surge and stress and provide a basis for an agency
decision to discontinue further surge and stress activities. A draft and final report will be subm: tted.

4.2.2.2 Treatability Study Bench Scale Work Plan. The work plan summarizing initial
evaluations of the five alternative technologies defined in the OU 1-07B ROD was an expedited primary

document. The draft and final Technology Evaluation Work Plan (TEWP) was submitted December 15,
1996,

The TEWP summarizes the Treatability Study initial evaluations of the five technologies being
considered for use at TAN and provides an overview of work plans for those technologies recorimended
to proceed to stage 1 or 2. As stated earlier, hereafter stage 1 will be referred to as a laboratory study and
stage 2 will be referred to as field evaluation. The alternative technologies are being evaluated sing the
CERCLA Treatability Study process modified to produce only the information needed to evaluate and
implement the technologies. The TEWP includes a technology description, results of initial evaluations
with information gathered to date, and an overview of additional planned laboratory studies and field
evaluations. Resolutions to agency comments made on the draft submittal were incorporated ino the
final TEWP. A draft final report was not prepared or submitted for review and comment.

4.2.2.3 Treatability Study Pilot Scale Work Plan. The technology evaluation process was
designed by the agencies to provide a decision process to facilitate early screening of technologies with a
focus on performance improvement and cost savings over the base case. The evaluation process.
included incorporation of the "Pilot Scale Work Plan" primary deliverable into the TEWP descr: bed
above. Thus the enforceable milestone for delivery of the "Pilot Scale Work Plan" has been me! with the
December 15, 1996 submittal of the TEWP. As the agencies make a decision for a specific technology
to proceed to field evaluations, a Field Evaluation Work Plan (FEWP) will be prepared as described in
Section 4.2.2.6.

4.2.2.4 Alternate Technology Field Evaluation Thirty Percent Design. A 30% desi g1 for the
alternate technology infrastructure will be prepared for agency review. It will include layout drewings,
preliminary specifications, process flow diagrams, piping and instrumentation diagrams, design criteria,
and major components list.

The 30% design package will be a secondary document with a 30-day agency-review period and a
30-day comment-resolution period. Any modifications to the design, brought about as a result of agency
comments, will be incorporated into the 90% design.

4.2.2.5 Alternate Technology Field Evaluation Ninety Percent Design. A 90% design will be
prepared for agency review. The 90% review will incorporate the 30% design agency comment
resolutions. The agencies agree that due to time constraints procurement and construction of the
alternate technology infrastructure systems will be based upon the 90% design. The 90% design will
include construction drawings, process drawings, equipment specifications and any other elemerits
determined from the 30% design.

The final design, including resolution to agencies 90% design comment will be included i1 the
FEWP,
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4.2.2.6 Field Evaluation Work Plan. A FEWP will be prepared and submitted to the agencies for
review and approval. The FEWP will be a compilation of the laboratory studies data, and will
recommend and detail activities for field implementation of the alternative technology. The draft FEWP
will include the final alternate technology infrastructure design.

A separate FEWP will be prepared for each alternate technology slated for field evaluation; ISB,
ISCO, and NA. The FEWP will make a recommendation and provide a description of activities for the
implementation of the given technology in the field, and will include planning and coordination of field
activities between the three technologies. The work plan will be prepared following the laboratory
studies for the respective alternate technology and will be based in part upon data analysis and evaluation
of the laboratory studies. Should the data indicate a recommendation not to employ the given alternate
technology in the field, the work plan will become a Treatability Study Technology Report detailing the
technology's inability to offer performance improvements and cost savings.

4.2.2.7 Phase ! Field Demonstration Report. A Phase I FDR will be prepared and subm tted to
the agencies for review and approval. The FDR is a primary document and will be subject to the
standard primary document review and comment resolution time periods.

The Phase I FDR will document the success or failure of ISCO at the reactive zone and araerobic
ISB at the hotspot and laboratory investigation results of potential aerobic degradation applicable to
remediation of the medial zone. The Phase I FDR will make a recommendation regarding proceeding
with Phase II.

4.2.2.8 Phase Il Field Demonstration Report. The Phase Il FDR will be prepared and submitted
to the agencies for review and approval. The Phase II FDR will be a primary document and will be
subject to the standard primary document review and comment resolution time periods.

The Phase II FDR will document the success or failure of ISCO as an alternate technology for
hotspot restoration and NA for distal zone remediation. Should ISCO fail, a NGWTF will be designed.,
constructed, and operated at the hotspot. Should NA fail, DPTUs will be designed, constructed, and
operated in the distal zone.

4.2.3 Phase C Base Case Remedial Design/Remedial Action Deliverables
Phase C RD/RA deliverables are dependent upon the outcome of treatability studies and decisions

made during Phase B. Phase C will, however, implement one or a combination of several of the
following RAs components:

. NPTF for the medial zone

. NGWTF to contain the hotspot

. DPTUs for the distal zone.
4.2.3.1 NPTF Deliverables. Currently NPTF planning and design are the only scheduled RIVRA
activities leading to a enforceable milestone for a RD/RA Work Plan. The following sections list and

detail various documents leading up to and following the RD/RA Work Plan.

1. NPTF Technology Evaluation. As part of the preliminary design process, a technology
evaluation was prepared comparing commercially available technologies being considered
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for the project. This technology evaluation will be discussed with the agencies prior to
proceeding with the design effort.

2. Well Characterization and Evaluation. In order to support the development of the
F&ORs for the design of the NPTF a WCE was conducted during the summer of 1997. This
WCE evaluated the hydraulic characteristics of the five wells which were selected 2y the
Agencies during the summer of 1996 and which are to be used for groundwater extraction
approximately 2000 ft downgradient from TSF-05. These well locations were selected
based upon consensus developed among the project management team and the extrapolation
of modeling of the TAN hotspot to the leading edge of the 1,000 rg/L isopleth.

The WCE test plan outlined a series of field tests needed to determine hydraulic properties
of the subsurface, to collect data to determine the influent concentration for design of the
NPTF, and to evaluate the appropriate placement of reinjection wells. The WCE used an
integrated approach including geophysics, pumping tests, tracer tests, depth discretz
sampling, and other methods to characterize the subsurface at the extraction well fizld.
Information collected during WCE is providing a basis for NPTF design; however,
additional well testing and modeling may be required after construction of the NPTF to
optimize the pumping rates and specific depth intervals during operations from ind vidual
wells in order to achieve the most cost effective pumping scenario in terms of both capital
and operational costs. These tests may include variations in the flow rate from individual
wells, pulse-pumping, or tracer tests.

The WCE test plan was a secondary document with a 12-day expedited agency-review
period and a 12-day comment-resolution/finalization period.

3. NPTF Functional and Operational Requirements (F&OR). Using the results of the
WCE activities, design parameters for the NPTF will be determined. These parameters
along with other significant operational requirements will be compiled into a F&OF.
document. This document is not identified as a primary deliverable, however it wil' be
submitted to the agencies with the usual 45 day review period associated with primery
documents. The information included in the F&ORs will be used to proceed with the 30%
design of the NPTF.

4, NPTF Life Cycle Cost Analysis (LLC). A LCC analysis will be performed using the
technology evaluation and the design parameters included in the F&ORs. This LCC'
analysis will be submitted to the agencies for review and comment. A technology will be
selected as a resuit of this LCC analysis, and carried forward into the 30% design. “he
agencies will have a 30-day review period followed by a 30-day comment-resolution period.
The decision on which technology to use will be a result of the comment resolution.

5. NPTF Thirty Percent Design. A 30% design for the treatment facility, groundwater
collection system, extraction and reinjection wells, and site preparation and utilities will be
prepared for agency review. It will include layout drawings, preliminary specifications,
process flow diagrams, piping and instrumentation diagrams, design criteria, and mijor
components list,

The 30% design package will be a secondary document with a 30-day agency-review period
and a 30-day comment-resolution period. Any modifications to the design, brought about
as a result of agency comments, will be incorporated into the 90% design.
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6. NPTF Ninety Percent Design. A 90% design will be prepared for incorporation into the
NPTF RD/RAWP. The 90% design will include construction drawings, process drawings,
equipment specifications, and any other elements determined from the 30% design. The
90% design will be included as part of the RD/RA WP.

7. NPTF RD/RAWP. The RD/RAWP will be submitted as a primary document, with a draft

and final submittal. This document is subject to the usual 45 day agency review. The
RD/RAWP will include the following as necessary:

* Design criteria, plans and specifications, system drawings, and equipment desc riptions

* Description of how the RA will meet applicable or relevant and appropriate
requirements (ARAR)

¢ RA cost estimate

®*  RA schedule

¢ Sampling and Analysis Plan, including a Quality Assurance Project Plan

»  Health and Safety Plan

e O&M Plan

¢ Waste Management Plan/Waste Minimization Plan

e D&D Plan, where applicable

* Identification of any relevant changes to the RD/RA SOW

e Identification of additional RA documents and inspections

» Identification of protocol and coordination of field oversight and inspections

¢ NPTF compliance monitoring requirements - treatment performance and remedial
progress

e NPTF institutional control requirements
¢ Evaluation criteria for determining effectiveness

Consensus will be reached on elements of the RD/RAWP during conference calls, design
review meetings, and prior to submittal of the RD/RAWP.

The final document will incorporate and respond to agency comments on the draft
RD/RAWP.

8. NPTF Prefinal Inspection Report, The prefinal inspection will be conducted by the
Project Managers, or their designees, prior to shakedown testing of the system. The DOE-
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ID will prepare the Prefinal Inspection Report and respond to comments received on the
report. The Prefinal Inspection Report will be secondary document and the results will be
reported in the RA Report. The submittal schedule for the Prefinal Inspection Report will
be set in the RD/RAWP,

The Prefinal Inspection Report will be a secondary document that will include the
following:

¢ Inspection checklist

¢ Discussion of findings

s Outstanding RA requirements

e Corrective action plans

* O&M Plan update, if necessary

* Final inspection date.

NPTF Final Inspection Report. For earlier components of the remedy a final inspection
report for each of the components will be prepared and submitted. Each of the earlier final
inspection reports will be updated as necessary and incorporated into the final RA Report.
A single RA report will be prepared for OU 1-07B after all components of the remedy have
been implemented and are operational. The RA Report is covered further in subsection

4.2.3.2. The submittal schedule for the RD/RA Final Inspection will be set in the
RD/RAWP.

4.2.3.2 Other Phase C Deliverables. Other Phase C deliverables are for treatability study

technologies

1.

, and/or NGWTF and DPTUs and will consist of the following:

Phase C Preliminary Design. A preliminary design will be prepared for both the NGWTF
and DPTUs and will be a 30% preliminary design. If the timing is right, several actions
may be combined into one Preliminary Design. It will be submitted as a secondary
document, and then will be incorporated into the subsequent primary document, the draft
reviston of the RD/RAWP. The purpose of this document is to provide the agencies with
early design information and allow for early identification and resolution of design issues.
A design scoping meeting may be held in conjunction with the preparation or subm ttal of
the Preliminary Design. The contents of the Preliminary Design include:

¢ Summary of revisions to the RD/RAWP
¢ General arrangements drawings

¢ Major equipment identification

¢ Identification of unresolved data needs

¢  Preliminary specifications
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*  Process flow diagrams
e Operating and control philosophy.

2. Phase C RD/RAWP, As described at the beginning of Section 4.2, the RD/RAWP for the
NPTF will be revised to incorporate subsequent remedy components. This primary
document revision will include draft, draft final, and final submittals. There may be one or
several revisions of this document depending on the timing of implementation of NGWTF

and DPTUs. This document is subject to the usual 45 day agency review. The contents of
this revised RD/RAWP will include:

¢ Comment resolution from the Preliminary Design
¢ Plans and specifications for RA, including drawings

* Design criteria and procedures for RA including requirements for personnel, equipment,
and construction materials

¢ Description of how the RA will meet ARARs

¢ RA cost estimate

¢ RA schedule

¢ Health And Safety Plan

e Sampling and Analysis Plan

¢ O&M Plan

¢  Emergency procedures

e  Waste Management Plan/Waste Minimization Plan

e D&D Plan, where applicable

¢ Identification of any relevant changes to the RD/RA SOW
¢ Identification of additional RA documents and inspections
¢ Identification of protocol and coordination of field oversight and inspections
¢ Phase C monitoring requirements

» Phase C institutional control requirements

* Evaluation criteria for use in determining effectiveness.

4-14
RD/RA SOW, QU 1-07B Revision 5
DOE/ID-10522 August 11, 1997



The draft final and final documents wiil incorporate and respond to comments on the draft
and draft final, respectively.

3. Prefinal Inspection Report. The prefinal inspection will be conducted by the Project
Managers, or their designees, prior to shakedown testing of the system. The DOE-IID wiil
prepare the Prefinal Inspection Report and respond to comments received on the report.
The Prefinal Inspection Report will be finalized in the context of the RA Report. The
milestone date for this document will be established in the RD/RA Work Plan. Ths Prefinal
Inspection Report will be a secondary document that will include the following:
¢ Inspection checklist
* Discussion of findings
* Outstanding RA requirements
¢ Corrective action plans
¢ O&M Plan update, if necessary
* Final inspection date,

4, Final Inspection Report or RA Report. A single RA Report will be prepared for
OU 1-07B after all components of the remedy have been implemented and are operational.
For earlier components of the remedy a Final Inspection Report for each of the components
will be prepared and submitted. Each of the earlier final inspection reports will be updated
as necessary and incorporated into the RA Report. In accordance with FFA/CO Sention
XII, the draft RA Report will be submitted within 60 days after the final inspection of the
last RA component. The RA Report will be a primary document with draft, draft final, and
final submittals. The milestone date for this document will be established in the RIYRA
Work Plan. The report will include the following for all remedy components:
® Synopsis of the work defined in the RD/RAWP
» Explanation of any modifications to the RD/RAWP
¢ Evaluation of the effectiveness in meeting performance criteria
*  Description of outstanding items from the Prefinal Inspection Report
e Results of Final Inspection
* Results of operational testing
¢ Summary of data collected during the RA
* O&M Plan update, if necessary
¢  D&D Plan, as necessary
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o Certification that the remedy is operational and functional

* Documentation necessary to support deletion of the site from the National Priorities
List

¢ Long-Term Monitoring and Institutional Control Plan.

The draft final and final documents will incorporate and respond to comments on the draft
and draft final, respectively.

5. O&M Report. At the completion of O&M activities, an O&M Report will be prepared and
submitted. Section 12.2 of the FFA/CO requires the draft O&M Report be submitted within
90 days of the completion of O&M activities. This primary document will include a draft,
draft final, and final submittals. The report will include:

. Description of the O&M activities performed
. Results of site monitoring, verifying that the remedy meets the performance criteria
. Explanation of additional O&M to be undertaken at the site.

The draft final and final documents will incorporate and respond to comments on the draft
and draft final, respectively. The submittal schedule for this O&M Report will be et in the
RA Report.

4.2.4 Phase C Alternate Remedy Implementation

Section 4.1.2.3, Treatability Studies, identifies those alternate technologies that have the potential
to replace on of the base case pump and treat remedies. These alternative technologies include t1e
following:

. [SCO or ISB at the Hotspot
. ISB at the Medial Zone
. NA or ISB at the Distal Zone

If a decision is made by the Agencies to replace one of the base case remedies with one of these
alternate technologies, then a ROD amendment will be prepared to incorporate the new technology into
the ROD and the schedules and deliverables necessary to implement the alternate remedy would be
developed. Deliverables would include, as applicable, Preliminary (30%) Design, RD/RAWP, Frefinal
Inspection Report, Final Inspection Report, and/or RA Report. The schedule, deliverables, and
enforceable submittal dates necessary to implement an alternate technology would be set in the
Treatability Study FDR or a revision to this RD/RA SOW as determined by the Agencies.
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5. SCHEDULE AND DELIVERABLES

The documents submitted to the EPA and IDHW as deliverables are presented in Table 5-1 with
their corresponding submittal dates in accordance with Section XII of the FFA/CO. Milestone
deliverable dates presented in Table 5-1 were established in the ROD, in the ESD, in the TEWP, and
through dispute resolution.

The RD/RA SOW contains a schedule for RD deliverables through the initiation of RA. A
schedule for Phases B and C RD deliverables is provided in F igure 5-1. Additional deliverables, if
necessary, may be created in subsequent documents.

The DOE review will be concurrent with the EPA and IDHW review. Documents will have
expedited and non-expedited review and revision schedules during Phases A and B. The review periods
vary depending on the document. In general, all expedited draft primary documents have a 30-day
review, and in some instances the draft final submittal has been eliminated. Draft primary docuinents
(non-expedited) have the standard 45-day review period. Secondary documents will have their standard
30-day review period.
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Table 5-1. OU 1-07B deliverables log.

Submittal Review
Submittal Enforceable Length
Deliverables Planned Date Date (days) Document Type
RD/RA PLANNING
Draft RD/RA SOW Revision 5 06/20/97 06/30/97 30 N/A
HOTSPOT CONTAINMENT AND/OR REMOVAL
Draft Surge & Stress Evaluation 10/18/96 N/A 30 Secondary
Report
Second Draft Surge and Stress 6/29/98 N/A 30 Secondary
Evaluation Report
NGWTF (30%) Design (b) N/A 30 Secondary
Draft RD/RAWP Revision- (b) (b) 45 Primary
NGWTF
TREATABILITY STUDIES

Draft Bench Scale® 12/01/96 12/15/96 30 Expedited Primary
Draft Pilot Scale® 08/11/97 02/11/98 30 Expedited Primary
ISB - 30% Design 10/30/97 N/A 30 Secondary
ISB - 90% Design 01/30/98 N/A 30 Secondary
ISB Field Evaluation Work Plan 05/29/98 N/A 30 Secondary
(Draft)
ISCO - 30% Design 10/30/97 N/A 30 Secondary
ISCO - 90% Design 01/30/98 N/A 30 Secondary
ISCO Field Evaluation Work Plan 05/29/98 N/A 30 Secondary
(Draft)
NA Field Evaluation Work Plan 11/14/97 N/A 30 Secondary
(Draft)
Phase [ FDR (Draft) 10/31/99 10/31/99 45 Primary
Phase II FDR (Draft) 01/31/01 01/31/01 45 Primary

DISSOLVED PHASE MEDIAL ZONE GROUNDWATER TREATMENT
Draft NPTF F&QRs 12/05/97 N/A 45 Disputabte
NPTF (30%) Design 09/29/98 N/A 30 Secondary
Draft RD/RAWP-NPTF 04/02/99 04/30/99 45 Primary

DISSOLVED PHASE DISTAL ZONE GROUNDWATER TREATMENT
DPTU (30%) Design (b) N/A 30 Secondary
RD/RAWP DPTU Revision (b) (b 45 Primary
RD/RAWP Revision-TS ' {b) {b) 45 Primary

TS Implementation

a.  The TEWP was submitted to meet the 12/15/96 enforceable milestone and fulfilled the requirements for submitial of
both the Bench and Pilot Scale Work Plans.

b.  To be determined in the Phase [ or the Phase Il FDR.
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Submit Draft Surge & Stress Eval. Rpt.

230CT96A

Mechanical S&S Activities

01AUGI7* [ 21APRY8

2nd S&S Evalualion Report

22APR98 [29JUN98

GWTF Operations

Initiate Hydraulic Containment (Milestone)

Shut Down GWTF

.
z‘-'7
fa v
020CTO5A 205EP98
1BNOVI6A :l i

29SEP98

Activity Start Finish
Description ' ! 1997|1998 1
Ground Water Monitoring
[G.W. Monitoring |020CT954 30SEP25
GWTF Operations and Surge & Strass
[Perform Surge & Stress 020CT95A30SEP97

Restart GWTF 020CTGO |21MARO3 i
D&D GWTF 24MARO3 [19SEPO3

RD/RA SOW

F‘Qw Revision 01JANG7 126JUNI7 tf"

Submit Draft SOW 26JUN97

Submit Draft SOW {Milestone) J0JUN97* i (Enforoe4ble)
|Agency Review SOW 27JUN97 26JULg7 | Y

Comment Incorporation 27JULS7 [25AUGS7 i

Issue Final SOW 25AUG97

ESD

ESD Preparation 02MAY9T*|26JUN97 o~

Submit Draft ESD 26JUN97

Agency Review ESD 27JUNST |26JUL97

Comment Incorporation

2TJUL97 | 25AUGO7

Issue Finai ESD 25AUGY7

10% Design NPTF

NPTF 10% Design Package 09SEP96A] 20NOVIEA

Agency Review 21NOVI6A 01JANG7

Extraction Well Characterization/F&OR's For NPTF

Draft WCE Plan 01JANS7 |OBMARS7 Y

Agency Review 17TMARS7A09APROT L 4
Comment Resolution 10APRO7A 09JUNG7 &

[Final WCE Plan 10JUNS7 |11JUNGT ¥

| Well Characterization and Evaluation Field Act., 12JUN97 [05DECYT _—
Submit Draft F&OR's 05DEC97 + '
Agency Review 0BDEC97 |19JANGB | a7
Comment Resalution 20JAN9B |OTMAR98 Ay}

Fropect Sipet DIAUCYS | /YT (T Eary e | T2
Prowct Fre 0Pz | ST Frogrew B
Dala Dnis Cuaney | SN Cticu Actiy
Piol Dwin 07AUGE!
© Promave s Sysiemn, e

Final Groundwater Remediation
Test Area North
OU 1-078 SOW Schedule

=TT

]

Figure 5-1. Final groundwater remediation TAN QU 1-07B SOW schedule.
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Actiyity Start Finish 11986 1957 1 1888 | 1688 [ 2000 | 2001 | 2003 2003
Description i T T T T T T T T T I IIIHT—I—I‘{_I_F{—I%MFH

Comment Incorporation 0BMARS9B |06APRS8 3 [

issue Final F&OR's 08APR98 i

30% Design NPTF

Life Cycle Cost Analysis ) 07APR98 |05MAY38

Agency Review 06MAY98 |04JUNSE

Comment Resolution 05JUNSS [04JUL98 %

Agency Decision for Treatment Technology 06JULS8 f

Prepare 30% Design Package 07JUL98 |28SEP98 vy

Agency Review 29SEP98 |280CT98 &

Comment Resolution 290CT98 {27NOVI8 & ;

90% Design NPTF ¥

[Prepare 90% Design [30NOV98 | 19FEB99 o

RD/RA Work Plan for NPTF 'K

Prepare RD/RA Work Plan 30NOVI8 |02APR99 o

Submit Draft RDIRAWP 02APR99 +

Submit Draft RD/RAWP (Milestone) 30APR99" (Enforceable

Agency Review 03APR99 |17TMAYS3 &

Comment Resolution/Revise 18MAY39 [01JULYD &

Submit Draft Final RD/RAWP 01JULSS

Agency Review 02JUL99 |t6JUL9Y

Final Comment Incorporation 17JUL99 |31JUL9S

Final RD/RAWP 31JUL99

Procure/Construct/Test NPTF Y

Procurement Specification/RFP Package 02AUGSS [010CT99 Q

Bid Prep, Evaluation & Award 040CT99 |06JANOQ ‘ o

Long Lead Procurement 07JANOO |06JUNOO (-

Build & Construct Facility 07JUNCO |04JANO1 Co—7

System Testing/Readiness Assessment 05JANO1 |0BMARD1 - o a

NPTF QOperations CIMARD1 {30SEP25 I ——|

Treatability Studies

Initial Evaluations ~ 1020CT95A31JULS6A | Sty

Draft TEWP (MS) i16DECS6A

TEWP Comment Resolution 17DECS6A 25MARS7 ,

TEWP - Final (Resolution Periad) 26MARQ7 | 25APR97 &

Draft Field Demonstration Report - Phase | 30JUNG9* | 200CT99 iy

Submit Draft Field Demonstration Report -Phase | 300CT99* * (Enfofceable)

Agency Review 01NOV99 |16DEC99 i &

| Comment Resolution 17DEC99 [03FEBOO : tay ;

Comment Incorporation 04FEBOO |O3MAROG ! i i

Issue Final Phase | Report 03MARCO : ; !

Drafl Field Demonstration Report - Phase il 020CT00 [31JANO1 Y N Y
Figure 5-1. (continued).
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Activity Start Finish

Description R R B L
Submit Draft Field Demonstration Report-Phase 1| 31JAND1 i 4 ‘
Agency Review 01FEBO1 |20MARQ1 l : .Y

Comment Resolution 21MARQ1 [08MAYO01 \ ; | &

|Comment Incorporation 0SMAYO1 |06JUNO1 j ; i [
Issue Final Report 06JUNO1 i ! : |
In-Situ Bioremediation {ISB) ; : i
ISB Implementation Plan 0BJANS7* [16JUND7 - :
1SB Lab Studies/Hydro Charact. 17JUN97 |29MAY98 (— ; ’
1SB 30% Design 17JUN9S7 [300CTS7 : ; i
ISB 30% Design {Milestone) 300CT97 j : | i
Agency Review 310CT97 [29NOVIT7 | v ;

Comment Resolution 30NOV97 |28DECST | v 5

|1SB 90% Design 310CT97 |30JANG8 i v :

ISB 90% Design {Milestone} J0JANSS * 1

|Agency Review 31JAN9S |01MAR9S g |

Comment Resolution 02MARSS |31MARS8 : hhy ;

IS8 Procure and Construct O1APR98 |20SEPS8 gy :

Draft iSB Field Evaluation Work Plan 02FEB98 |29MAY98 - ;

Draft ISB FEWP (Milestone) 29MAY98 i :

Agency Review 30MAY98 |28JUNGS | f

Comment Resolution 29JUND8 |28JUL98 ! ;

Final ISB Field Evaiuation Work Plan 29JUL98 [27AUGES f !

ISB Field Implementation 30SEPS8 |30SEP99 | [—7

In-Situ Chemical Oxidation (ISCO) ¥ :

(ISCO Implementation Plan 2BAPRO7 [30SEP97 L—y

ISCO Lab Studies M1OCT97 |29MAY98 —

1SCO 30% Design 010CT97 [300CT97

1ISCQ 30% Design (Milestone) 300CT97 ‘

|Agency Review 310CT97 |29NOV97

Gomment Resolution 30NOVI7 [29DECS7 LA

ISCO 90% Design 310CT97 |30JAN9S )

ISCO 90% Design (Milestone) 30JANSS g,

Agency Review 31JAN9E |01MARYS | i ¥ | '
i Comment Resolution 02MAR98 [31MAR98 | N |
ISCO Procure and Construct 01APR98 |20SEP98 ; oo/ !
|Draft 1ISCO Field Evaluation Work Plan 11MARSS [29MAY98 | o : ! i
 Draft ISCO FEWP (Miieslona) _ 29MAYS8 ' :
Agency Review 30MAY98 [28JUN9S : % 1 : - :
Comment Resolution 29JUN98 |28JUL98 ;

Finai 1SCO Fieid Evaluation Work Plan ____129JULS8 [27AUGS8 ; &y : .
1SCO Field Impiement @ R.Z. 30SEP98 |30SEP99 Y —7 Y Y B

Figure 5-1. (continued).
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Activity Start Finish

______Description T T T T T T T P e T
ISCO Field Implement @ H.S. 010CT9I9 |295EPO0
Natural Attenuation (NA) L ] i
Draft Nat.Attenuation Fiek! Evaluation Work Plan  ]28APRS7 |14NOV97 o
Draft NA FEWP (Milestone) 14NOV97 + . !
Agency Review 15NOV97 [14DECS7 Y
Comment Resolution 15DECS7 | 13JANGE | g ;
Final NA Field Evaluation Work Plan 14JAN98 |[12FEB98 ] & :
Natural Attenuation Modeliing 28APRY7 [280CT97 [ -y
Natural Attenuation Field Studies 13FEBS8 | 29SEPOD _
New GWTF For Hotspot Y
T.1. Waiver 07JUNO1 [04FEBD2 L—
Prepare 30% Design Package 07JUNO1 [29AUGOC1 ba_ v
‘Agency Review 30AUGO1 |28SEPO] &
Comment Resclution 29SEPO1 [280CTO1 &
Prepare 90% Design 280CT01 [ 1BJANQ2 -
Prepare Revision to RD/RA Work Plan 21JANOZ |24MAY02 -
Submit Revised RD/RAWP ZAMAY 03 4
Agency Review 25MAY02 |08JULG2 %
Comment Resolution/Revise 09JUL02 [22AUGO2 ;
Submit Draft Final RO/RAWP 22AUG02
Agency Review 23AUG02 |06SEPO2
Final Comment Incorporation 07SEPO2 |21SEPO2
Final RD/RAWP 21SEP02 .
New GWTF Construction 23SEP02 |21MARO3 Y
New GWTF Operations 24MARD3 |22JUL25 —
DPTU ¥
Prepare 30% Design Package 07JUNO1  {29AUGOA1 : sy
Agency Review 30AUGO1 |28SEPO1 %
Comment Resolution 295EPOt |280CTO1 %
Prepare 90% Design 290CT01 |18JANOQ2 Ay
Prepare Revision 1o RD/RA Work Plan 21JANO2 |24MAY02 -
Submit Revised RD/RAWP 24MAY02 *
|Agency Review 25MAY02 |08JULOZ fay)
Comment Resolution/Revise 09JULO2 |22AUGO2 : &
Submit Draft Final RD/RAWP 22AUG02
Agency Review 23AUG02 |06SEPO2
Final Comment Incorporation 07SEPQ2 |21SEPQ2
Final RD/RAWP 21SEP02 i
IDPTU Construction 23SEP02 [21MAR03 ro—
DPTU Qperations 24MARO3 |308SEP25 h |

Figure 5-1. (continued).
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6. STRATEGY AND PLANS TO EXPEDITE

The goal for implementation of the RA is to perform the work in a timely, cost effective manner.
The strategy to accomplish this goal will:

. Use a critical path scheduling process

. Conduct concurrent activities as necessary

. Streamline the document preparation and review process

. Maintain consensus building communications with agencies in order to wdentify and resolve

issues early in the process.
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7. COST ESTIMATE

Outyear funding availability for RD/RA projects is subject to congressional approval of DOE
budgets. The DOE has identified adequate funding in existing budget plans for this project. Table 7-1
contains the project cost estimate from the OU 1-07B ROD expressed in 1997 dollars. It shoulc be noted
that the OU 1-07B ROD cost estimate was prepared using present worth calculations. This estitnate and
the assumptions contained in it may be used for comparison throughout the project. Depending on the
outcome of the interim decision points, the costs are expected to be within -30 to +50% of the actual
remediation costs. Cost are not reflective of ESD changes; however, it is expected that the cost will be
within the -30 to +50% cost margin. Major potential changes identified in the ESD are replacement of
existing GWTF and implementation of a TIW for hotspot containment/restoration.

Per the OU 1-07B ROD, agency notification will be required prior to allocation of contingency,
should funds in excess of 90% of the amounts specified for construction, operation, waste handling, or
indirects be required to complete identified phases.

The Federal Acquisition Regulations subpart 36.203(c) states that a detailed cost estimate cannot
be disclosed to the public until the contract is awarded. The RD/RA SOW is a public document A
detailed construction cost estimate will be developed during the RD and will be used to verify the
accuracy of any selected subcontractors' RA cost estimates.
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Table 7-1. QU 1-07B cost summary”.

Activity Construction O&M Waste Handling Indirects® Contingency Subtotal
and Disposal
PHASE A
RD/RA Scope & OU 1-07B ROD N/A N/A N/A $477,405 $53,045 $530,450
Revisions
PHASE B
Continuing Operation of GWTF $827,502 $2,381,721 $761,726 $2,192,880 $1,232,766 $7,396,595
Treatability Studies/Support Activities ~ N/A $335,244 N/A $1,856,575 $1,113,945 $3,305,764
Bench Scale Testing N/A $773,396 N/A N/A N/A $773,396
Pilot Scale Testing $941,018 $1,188,208 $66,837 N/A N/A $2,196,063
PHASE C

Final Remediation Technology

Implementation and Operation $3,319,556 $12,878,265 51,404,632 $8,621,934 $5,983476 $32,207,863
MONITORING
Monitoring $4,105,683 $4,105,683
TOTAL COST FY 1997 DOLLARS $5,088,076 $21,662,517 $2,233,195  $13,148,795 $8,383,232  $50,515,814
a. The dollars shown in the cost summary are from the OU 1-07B ROD. The OU 1-07B ROD presents the amounts in present worth, this table is in 1997
dollars. The amounts assume Phase C default pump and treat. Cost updates are being prepared to reflect new cost based on revised scope of work.
b. The indirect cost include project management, construction management, facility/project design and inspections.
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8. REGULATORY REQUIREMENTS

Under CERCLA Section 121, response actions conducted entirely on-site are exempt from
obtaining federal, state, or local permits. These actions are, however, required to comply with the
substantive aspects of the ARARs specified for the site. The selected remedy will comply with the
ARARSs specified in the OU 1-07B ROD. The RD/RAWP for each phase will demonstrate how ARARs
pertinent to the work performed will be met in accordance with Section 7.7(b) of the FFA/CO and
Section 2.12 of the Action Plan. The design documents will address the substantive aspects of the
identified ARARSs and describe how the RA will comply with the requirements, Appendix A coatains
the ARARs for this action and the proposed implementation strategy.

In accordance with Section 7.7(a) of the FFA/CO, federal and state permits which would be
required if the RA were not conducted under CERCLA must be noted. These permits are listed n

Table 8-1.

Table 8-1. List of permits.

Activity

Agency

Permit

Operate Treatment Facility

Operate Treatment Facility

Operate Resource
Conservation and
Recovery Act (RCRA)
Storage Facility

Operate RCRA Treatment
Facility

Discharge of Treated
Effluent to Injection Well
Closure RCRA Storage
Facility

Closure RCRA Treatment
Unit

IDHW Division of
Environmental Quality (DEQ),
Air Quality

EPA Region 10

IDHW, DEQ, Hazardous Waste

IDHW, DEQ, Hazardous Waste
IDHW, IDWR, Water Quality
IDHW, DEQ, Hazardous Waste

IDHW, DEQ, Hazardous Waste

Arr quality for fugitive and toxic
emissions

National Emission Standard for
Hazardous Air Pollutants approval
for radionuclide emissions

Hazardous Waste Management Act
Permit

Hazardous Waste Management Act
Permit

Underground Injection Contrcl
Program Permit

RCRA Closure Permit

RCRA Closure Permit
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9. DESIGN APPROVAL PROCEDURES AND REQUIREMENTS

The procedures and requirements for obtaining approval of the design documents will follow those
outlined in the FFA/CO. The various deliverables identified in Section 4.0 will be reviewed for the
following elements:

Compliance with ARARs

Use of currently accepted environmental control measures and technology
The adequacy of the design plans

Consistency with the OU 1-07B ROD

Environmental impacts

Implementability

Cost estimate completeness

Utilization of currently accepted practices and techniques.

The DOE shall have the authority to approve and accept the design and must obtain concurrence

from the EPA and IDHW.
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10. CORRELATION BETWEEN PLANS AND SPECIFICATIONS

General correlation between the drawings and the technical specifications will be ensured through
the project procedures. All drawings and specifications will be subjected to checks by the RD/RA
contractor prior to approval and issue. Subsequent revisions incorporating major changes will also be
checked prior to approval and issue. Any changes made after final approvals and signatures wil’ require
a review and approval by the same individuals that performed the original review and approval, or their
designees. The check will include Environment, Safety, and Health; and Quality Assurance reviews.
The checking process is a documented verification of the completeness and correctness of a drawing and
serves to:

. Ensure that the drawing reflects the design intent as expressed in design input documents,
calculations, and sketches

. Verify that the drawing expresses the requirements of the codes and standards in the design
criteria
. Resolve any conflict between the data shown on the drawings and specifications and data

included in other pertinent drawings or the specifications

. Ensure that the information is presented clearly, completely, and accurately.

Drawings and technical specifications will be coordinated and consistent. The subsequent design
submittals will build upon the initial design submittals.
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11. COMMUNITY RELATIONS PLAN

The requirements for RD/RA elements of the Community Relations Plan are found in
Part 300.435 (c) of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP). The
INEEL Community Relations Plan was prepared in accordance with the NCP. The INEEL Community
Relations Plan describes both the NCP required RD/RA community relations activities, and additional
INEEL-specific activities, which may occur during the course of this project. The OU 1-07B RA will be
conducted in accordance with the INEEL Community Relations Plan.
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APPENDIX A

Compliance with Regulatory Requirements



Table A-1. Compliance with regulatory requirements.

{Carcinogens and

Noncarcinogens}

For all sources constructed or modified éince May 1, 1994, the net
screening emissions levels (EL) and net acceptable ambient
concentrations (AAC) for non-carcinogens which are not
specifically controlled elsewhere in Idaho Administrative
Procedures Act (IDAPA) regulation will comply with the table
identified in IDAPA 16.01.01.585.

For ail sources constructed or modified since May 1, 1994, the net
screening Els and AAC for carcinogens which are not
specifically controlled elsewhere in these rules, are as provided in
the table identified in IDAPA 16.01.01.586.

IDAPA 16.01.01.585 and IDAPA 16.01.01.586.

Category Regulatory Requirements Implementation Strategy
Chemical - Idaho Toxic Air Pollutants Compiiance with air discharge iimits will be demonstrated
Air Discharges through existing air modeling resnits.

For the GWTF, modeling was performed for the ROD, and the
limits established in that document will be complied with. The
compliance monitoring point for the GWTF is sample point 6,
after the second carbon bed.

Any changes to the GWTF air stream treatment systemn will be
evaluated. If the changes warrant new modeling, an EPA
approved air modeling program, or engineering calculations will
be performed.

For air emissions on future treatment systems, modeling will be
performed using an EPA approved air modeling program, or
engineering calculations will be performed.
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To-Be-Considered

Radiation Protection

10 mrem/year.
IDAPA 16.01.01.591 {40 CI'R 61.92}

Establishes standards and requirements for operations of the DOE
and DOE contractors with respect to protection of members of the
public and the environment against undue risk from radiation.
Includes narrative and numerical standards {air and water) for
management of radiocactive liquid effluent and radiation
protection of the public. In addition, the Order provides
radiological protection requirements and guidelines for cleanup of
residual radioactive material and management of the resulting
wastes and residues, and release of property.

DOE Order 5400.5 (To Be Considered)

Category Regulatory Requirements Implementation Strategy
Ci.lem.mal - Emissions of radionuclides to the ambient air from DOE facilities | ¢ missions from the treatment operations and any construction
Air DIISChalthS shall not' exceed t‘hos? amounts that woulc.i cause any r.nember of project(s) will either be calculated as provided under the
(Radionuclide) the public to receive 1n any year an effective dose equivalent of provisions of 40 CFR 61.93 or estimated through the use of an

EPA approved air modeling program.
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The average annual concentration of beta particle and photon
radioactivity from man-made radionuclides in drinking water
shall not produce an annual dose equivalent to the total body or
any internal organ greater than 4 mrem/year.

Radionuclides MCL (pCi/L)
Cesium-137 119’

Tritium 20,000
Strontium-99 ' 8

Uranium-234 30 pCi (proposed)’

IDAPA 16.01.08.050.02 and .05 {40 CFR 141.12 and .16}

Category Regulatory Requirements Implementation Strategy
Chemical - The following are the MCLs per Federal and State drinking water | An evaluation of the aquifer will be performed for comparison to
Drinking Water standards, in effect on the date of ROD signature. MCLs. This will be accomplished through groundwater
Standards monitoring and anaiysis of data tor trending to determine if the
(MCLs) Organics MCL (ug/L) aquifer can be restored to MCLs within the established
reasonable time period of interest {100 years) after ROD
PCE 5 signature,
TCE 5
cis-DCE 70 If any new radionuclides are identified without existing MCLs,
trans-DCE 100 calculations will be performed to estimate radionuclide uptake.

Then a back calculation to determine maximum radionuclide
activities will be performed, and annual maximum inputs
determined.

*The proposed MCL for U-234 is for the U-234, -235, and -238 series. The proposed MCL for Cs-137 is derived from a corresponding 4 rem/yr
effective dose equivalent to the public, assuming daily intake of 2 L/day of water,

RD/RA SOW, QU [-07B

DOE/ID-10522

A-3

Revision 5
August 4, 1997




Category

Regulatory Requirements

Implementation Strategy

Action -
Air Discharges
(Monitoring)

To determine compliance with the standard, radionuclide
emissions shall be estimated and effective dose equivalent values
to members of the public calculated using engineering
evaluations, computer models (such as CAP-88 or AIRDOS-PC),
or other procedures for which EPA has granted prior approval.

IDAPA 16.01.01.591 {40 CFR 61.93}

It is assumed that tritium is the only radionuclide which would
be emitted through the GWTF stack. Radionuclide emissions
are estimated by taking an average tritiumn concentration (from
groundwater monitoring data), and the annual volume of water
emitted from the GWTF stack to calculated an annual release of
Tritium. It is assumed that tritium is the only radionuclide of
concern in the air emission.

Emissions for new treatment systems will be calculated in a
similar manner for project annual emissions.

Emission levels in conjunction with OU 1-07B operations will
not cause any member of the public to receive in any year an
effective dose equivalent of 10 mrem/year.

Action -
Fugitive Dust

All reasonable precautions will be taken to prevent the generation
of fugitive dust. IDAPA 16.01.01.651 identifies examples of
reasonable precautions for preventing fugitive dust.

IDAPA 16.01.01.650 and .651

During construction activities, all reasonable precautions will be
taken to minimize fugitive dust through application of
engineering controls. Potential options include:

1) Use of water sprays and dust suppressants
2) Halting construction activities during periods of high winds.
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Category

Regulatory Requirements

Implementation Strategy

Action -
Hazardous Waste
Determination

A person who generates a solid waste must determine if the waste
1s a hazardous waste by using the following method:

1) Determine if the waste 15 excluded under (40 CFR 261.4)

2) Determine if the waste 1s listed as a hazardous waste 1 40
CFR 261, Subpart D

3) For the purposes of compliance with 40 CFR part 268, or if
the waste is not listed in subpart D of 40 CFR part 261, the
generator must then determine whether the waste is identified in
subpart C {characteristic) of 40 CFR part 261.

IDAPA 16.01.05.006 {40 CFR 262.11}

Chapter III, 3.d - Waste characterization activities will accurately
permit the proper segregation, treatment, storage, and disposzl of
the low level waste. Characterization will include a determination
for solid waste, listed waste, characteristic hazardous components,
and applicable Land Disposal Regulation (LDR) requirements.

DOE Order 5820.2A (To Be Considered)

Any waste streams generated during the remediation process for
storage and/or disposal will have a hazardous waste
determination performed. For GWTF waste streams, established
characterization information will be used. If needed, sampling
will be conducted in accordance with a task specific sampling
and analysis plan. Waste minimization activities will be
implemented in accordance with the INEEL Reusable Property,
Recycle Materials and Waste Acceptance Criteria. Trained
personnel will inspect and ensure the storage facility is in
compliance with all applicabie regulations.
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Category

Regulatory Requirements

Implementation Strategy

Action -
General Waste
Analysis

General facility standards require that operators of a facility must
obtain chemical and physical analyses of a representative sample
of each hazardous waste to be treated, stored, or disposed of at the
facility prior to treatment, storage, or disposal. The analysis may
include existing published or documented data on the hazardous
waste or on hazardous waste generated from a similar processes.
At a minimum, the analysis must contain all the information
which must be known to treat, store, or dispose of the waste in
accordance with this part and part 268 of this chapter.

IDAPA 16.01.05.008 {40 CFR 264.13}
DOE 5820.2A (To Be Considered)

Waste stream management requirements are based on analysis
supported by a project sampling and analysis plan and process
knowiedge. This information will provide the basis for
determining: container requirements, storage requirements,
labeling requirements, and treatment and disposal requirements.
All waste (both radionuclide and VOC) generated during
remediation operations will be managed through facility
procedures in accordance with the INEEL Reusable Property,
Recycle Materials and Waste Acceptance Criteria.

Action -
Facility Design and
Operation

Treamment, Storage, and Disposal (TSD) operators must design,
construct, maintain and operate facilities to minimize the
possibility of fire, explosion or any unplanned sudden or non-
sudden release of hazardous waste to air, soil, or surface water
which might threaten human health or the environment.

IDAPA 16.01.05.008 {40 CFR 264.31 through .35 and .37}

Existing facilities will continue to be designed, inspected and
operated in compliance with site procedures and the
requirements of this section. New treatment systems and any
modifications to existing facilities as well as current operations
will consider the design and operational requirernents of these
sections when developing the design requirements.
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hazardous waste, hazardous constituents, leachate, contaminated
run-off, or hazardous wastc decomposition prodiicts to the ground
or surface waters or to the atmosphere, and

3) Complies with the closure requirements of this subpart.

IDAPA 16.01.05.008 {40 CFR 264.111}

During the partial and final closure periods, all contaminated
equipment, structures and soils must be properly disposed of or
decontaminated unless otherwise specified in Sections 264.197,
264.228, 264.258, 264.280 or Section 264.310. By removing any
hazardous wastes or hazardous constituents during partiai and
final closure, the owner or operator may become a generator of
hazardous waste and must handle that waste in accordance with
all applicable requirements of part 262 of this chapter.

IDAPA 16.01.05.008 {40 CFR 264.114)

Category Regulatory Requirements Implementation Strategy
Action - The owner or operator must close the facility in a manner that: Once remediation activities have achieved compliance with
Closure 1) Minimizes the need for further maintenance, remediation goals, closeout procedures will be implemented. An
Performance 2) Controls, minunizes or ¢liminates, to the extent necessary to evaluation of the equipment and storage areas will determine
Standards protect human health and the environment, post-closure escape of | closure requirements and management of the materials, pump

and weat equipment, and associated ancillary piping. Emphasis
will be placed on minimal site O&M at completion of closure.

All equipment, materials, and associated debris generated during
project closeout will be adequately characterized to determine
waste management requirements.
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3) Containers will be properly managed; and

4} The storage facility will be subject to inspections under 40
CFR 264,174,

5) The storage area containment system will be in accordance
with 40 CFR 264.175.

IDAPA 16.01.05.008 {40 CFR 264 Subpart I}

Category Regulatory Requirements Implementation Strategy
Action - 1) Remediation wastes will be kept in containers meeting the Characterization results via process knowledge or analytical
Container requirements of 40 CFR 264.171; resuits will dictate the packaging requirements, determine
Management 2) Wastes wiil be stored with compatibie containers; storage requirements, and compatibility with other wastes.

Waste containers will be properly labeled and managed in
accordance with existing storage facility procedures. All
containerized waste will be subject to RCRA storage facility
inspection requirements. The containers are stored on raised
grated flooring. The flooring will capture any fluids from a
leaking drum. Storage facility egress points have dikes to
prevent leakage of liquids. The combination of these two
controis will provide adequatie containment.

Containers used to transport water extracted during groundwater
sampling, will not be double walled containers. If water is
stored in these containers (>3 days} they will be placed in a
container storage area with secondary containment.

Any new treatment systems and any future facility modifications
will be designed to provide adequate containment.
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the tank sysiem requirements under 40 CFR 264 Subpart J which
includes:

1) Assessment of the tank’s system integrity;
2) Containment and detection of releases;

3) General operating requirements;

4) Inspections;

5) Response to leaks or spills; and

6) Closure and Post-Closure care.

IDAPA 16.01.05.008 {40 CFR 264 Subpart J}

Category Regulatory Requirements Implementation Strategy
Action - The tank system utilized in processing the remediation waste The GWTF will use existing tank systems per the OU 1-07A
Tank Systems streams generated during remediation operations will comply with | RD/RAWP. The tank systems will be inspected once per

operating day. The inspection wili check for visible and leakage
and signs of corrosion, and wili also check the leak detection
system for indications of leakage.

Any new treat systems and any future facility modifications will
be designed to address the need for adequate containment and
regulatory requirements. Any deviations from strict regulatory
requirements will be defined based on level of risk and agency
CONCUITEnce.

All new tanks used in any new remediation facilities will be
certified by an independent qualified registered professional
engineer attesting that the tank system has sufficient structural
integrity and is acceptable for storing and treating hazardous

waste.
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Category

Regulatory Requirements

Implementation Strategy

Action -
Miscellaneous Units

RD/RA SOW, QU 1-07B
DOEAD-10522

A miscellaneous unit must be located, designed, constructed,
operated, maintamed, and closed in a manner that will ensure
protection of human health and the environment. Permits for
miscellaneous units are to contain such terms and provisions as
necessary to protect human health and the environment,
including, but not limited to, as appropriate, design and operating
requirements, detection and monitoring requirements, and
requirements for responses to releases of hazardous waste or
hazardous constituents from the unit. Permit terms and provisions
shall include those requirements of Subparts I through O of this
part, part 270, and part 146 that are appropriate for the
miscellaneous unit being permitted.

IDAPA 16.01.05.008 {40 CFR 264 Subpart X}

A-10

An evaluation wiil be conducted to determine the continued
applicability of Subparts { through O to the system for any future
moedifications.
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Category

Regulatory Requirements

Implementation Strategy

Action -
Emission Standards
(Process Vents)

The owner or operator of a facility with process vents associated
with distillation, fractionation, thin-film evaporation, solvent
extraction, or air or steam siripping operations managing
hazardous wastes with organic concentrations of at least 10 ppmw
shall either:

{1) Reduce total organic emissions from all affected process
vents at the facility below 1.4 kg/h (3 Ib/h) and 2.8 Mg/yr
(3.1 tons/yt), or

(2) Reduce, by use of a control device, total organic emissions
from all affected process vents at the facility by 95 weight
percent.

(b) If the owner or operator installs a closed-vent system and
control device to comply with the provisions of paragraph (a) of
this section the closed-vent system and control device must meet
the requirements of Section 264.1033.

(c) Determinations of vent emissions and emission reductions or
total organic compound concentrations achieved by add-on
control devices may be based on engineering caiculations or
performance tests. If performance tests are used to determine vent
emissions, emission reductions, or total organic compound
concentratiens achieved by add-on control devices, the
performance tests must conform with the requirements of Section
264.1034(c).

IDAPA 16.01.05.008 {40 CFR 264 Subpart AA)

For units with greater than 10 ppmw influent waste streams, the
INEEL will comply with the 3 Ib/hr and 3.1 tons/yr limit. At this
time, the GWTF is the only active INEEL unit with the planned
potential for a greater than 10 ppmw influent waste stream.

In the event that other units begin operations at the INEEL with
influent waste streams of greater than 10 ppmw, the issue will be
revisited.

Engineering caiculations and/or effluent monitoring wiil
demonstrate compliance with the facility standard. If organic
concentration exceeds 10 ppmw, potential controls include:

1} Impiementation of additional controls or modification of the
treatment process to meet acceptable levels; and

2) Instailation of a closed vent system per the requirements
identified in 40 CFR 264.1034 (c).

The treatment facility operations will comply with the test
methods and procedure requirements provided in section
264.1034, test methods and procedures. Deviations to these
requirements will be noted in the Sampling and Analysis Plans.

New Treatment Systems will be required to comply with IDAPA
16.01.05.008 {40 CFR 264 Subpart AA}, only when system
influent is greater than 16 ppmw.
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CFR Parts 268.5, 268.6, 268.42(b) and 268.44. Except as
specifically provided otherwise in this part or part 261 of this
chapter, the requirements of this part apply to persons who
generate or transport hazardous waste and owners and operators
of hazardous waste treatinent, storage, and disposal facilities.
Restricted wastes may continue to be land disposed as follows:

1) Where persons have been granted an extension to the effective
date of a prohibition under subpart C of this part or pursuant to
Section 268.5, with respect to those wastes covered by the
extension,

2) Where persons have been granted an exemption from a
prohibition pursuant to a petition under Section 268.6, with
respect to those wastes and units covered by the petition;

3) Wastes that are hazardous only because they exhibit a
hazardous characteristic, and which are otherwise prohibited from
land disposal under this part, are not prohibited from land disposal
if the wastes:

a) Are disposed into a nonhazardous or hazardous injection well
as defined in 40 CFR 144.6(a); and

b} Do not exhibit any prohibited characteristic of hazardous
waste at the point of injection; and

¢) If at the point of generation the injected wastes include D001
High TOC subcategory wastes or D012-D017 pesticide wastes
that are prohibited under Section 148.17(c) of this chapter, those
wastes have been treated to meet the treatment standards of
Section 268.40 before injection.

Category Regulatory Requirements Implementation Strategy
Action - IDAPA Regulation 16.01 .05..01-1 identifies that all of 40 CFR Part Wastes generated as a result of remediation efforts will be
Land ‘D%sposa} 268 @d alll Subparts are .herem incorporated by reference as characterized for determining management requirements
Restrictions provided in 40 CFR, revised as of July 1, 1994, except for 40 Additionally, each waste stream will be evaluated to determine

the applicability of LDRs. Waste streams subject to LDRs will
be segregated and consolidated with compatible waste streams,
as appropriate, when similar treatment technologies can be
utilized. Waste streams generated from implementation of
treatment technologies will be captured and appropriately
managed based on classification.
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{Construction and
Use of Injection
Wells)

IDAPA 37.03.03
Section 3020 of RCRA

Category Regulatory Requirements Implementation Strategy
Action - The requirements of this state regulation apply to the owner or Any changes to the facility design will incorporate the
Water Quality operator who constructs and operates the GWTF.

substantive requirements specified within this IDAPA
regulation. (The operation of the GWTF will impiement Best
Control Technologies to achieve maximum effectiveness from
the treatment system. The operation of the GWTF will result in
both VOCs and radionuclides being reinjected to the aquifer
above MCLs.) Although contaminant concentrations in
reinjected groundwater may exceed drinking water standards, the
selected remedy employs an extraction, treatment, and
reinjection process that substantially improves aquifer water
quality. Any new treatment systems will be designed to treat
VOCs to below MCLs.
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quality of the ground waters of the state. The state may require
where appropriate, but is not limited to, the following:

1) Any injection authorized by the state shall be subject to
monitoring and record keeping requirements as conditions of the
permit;

2) The frequency of required monitoring shall be specified in the
permit;

3) All monitoring tests and analysis required by permit conditions
shall be performed in a state certified laboratory or other
laboratory approved by the state;

4} Any field instrumentation used to gather data, when specified
as a condition of the permit, shall be tested and maintained in
such a manner as to ensure the accuracy of the data; and

5) All sampies and measurements taken for the purpose of
monitoring shall be representative of the monitoring activity and
fluids injected.

IDAPA 37.03.03.055.01

Category Regulatory Requirements Implementation Strategy
Action - Monitormg, record keeping and reporting may be required if the The existing site monitoring prograrm meets the substantive
Water Quality well could adversely affect a drinking water source or if injecting requirements of the IDAPA regulation as well as achieving
(Monitoring) a contaminant that could have an unacceptable effect upon the co;npliance with the requiremgn ts that would be required ;1 the

groundwater injection permit.
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Category

Regulatory Requirements

Implementation Strategy

To-Be-Considered

Fire Protection

Under this DOE requirement, the factlity will:

1) Mmimize the potential for the occurrence of a fire.

2) Ensure that fire does not cause an on-site or off-site release of
radiological and other hazardous material that will threaten the
public health and safety or the environment.

3) Establish requirements that will provide an acceptable degree
of life safety to DOE and contractor personnel and that there are
no undue hazards to the public from fire and its effects in DOE
facilities.

4} Ensure that process control and safety systems are not
damaged by fire or related perils.

5) Ensure that vital DOE programs will not suffer unacceptable
deiays as a result of fire and its effects.

6) Ensure that property damage from fire and related perils does
not exceed an acceptable level.

DOE Order 5480.7A {To Be Considered)

Medification to existing facilities or the design of new facilities
will consider Instrumentation/Environmental/Fire Protection
requirements that are consistent with current INEEL
requirements and existing RCRA Part B requirements.
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Category

Regulatory Requirements

Implementation Strategy

Location - General
Facility Standards.
Radicactive Waste
Management

{Site Selection)

Seismic considerations for portions of new facilities where
treatment, storage, or disposal of hazardous waste wilt be
conducted must not be located within 61 meters {200 feet) of a
fault which has had displacement in Holocene time. A facility
located in a 100-year floodplain must be designed, constructed,
operated, and maintained to prevent washout or any hazardous
waste by a 100-year flood, unless the owner or operator can
demonstrate to the Regional Administrator's satisfaction that:

(1) Procedures are in effect which will cause the waste to be
removed safely, before flood waters can reach the facility, to a
location where the wastes will not be vulnerable to flood waters:
or

(11) For existing surface impoundments, waste piles, land
treatment units, landfills, and miscellaneous units, no adverse
effects on human health or the environment will result if washout

occurs.

IDAPA 16.01.05.008 [40 CFR 264.18(a) and (b)]

DOE Order 5820.2A Chapter 11I, 3.1 (7) - The disposal site
selection will be based on evaluation of prospective sites in
conjunction with the planned waste confinement technology, and
in accordance with the National Environmental Policy Act of
1969 (NEPA) process. The site will have hydrogeologic
characteristics in conjunction with the confinement technology
that will protect the groundwater. The potential for natural
hazards such as floods, erosion, tormadoes, earthquakes, and
volcanoes will be taken into consideration during site selection.
The siting criteria will also take inte account future land use
resource deveiopment pians, current and projected populations,
nearby public facilities, utilities, and the location of waste

generation.

Constuction activities involving siting a facility will take into
consideration:

Site hydrology, geology, and waste characteristics;
Compliance with the NEPA process;

Potential sites must be evaluated for natural hazards
such as floods, erosion, tornadoes, earthquakes, and volcances;

Areas subject to surface geological processes (i.e., mass
wasting, erosion, slumping, landslides, and weathering) which
significantly affect the ability of the disposal facility to meet the
performance objectives will be avoided; and

Areas that contain known natural resources which, if
exploited, cause a failure of the disposal facility cover such that
the performance objectives would not be meet, are to be avoided.

Current analysis indicates that the TAN facility is not within a
100 year floodplain. If new information indicates otherwise,
appropriate precautions will be included in the design.
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project may cause irreparable loss or destruction of significant
scientific, prehistorical, historical, or archaeological data. Any
data that may be lost or destroyed must be preserved by the DOE
or the Department of Interior.

36 CFR 800.4(a)(1)(i),(iiiXa)(2); and
36 CFR 800.4(b)

Category Regulatory Requirements Implementation Strategy
L(_)catl.on ) The Secretary _Of thé Intcflor H_n_lSt be notified in v_mtmg wh_enever Any expansion to existing facilities or the siting of new facilities
Historic DOE finds or 1s notiﬁ-ed in writing I:fy an appropriate historical or will be surveyed to determine any impacts to historical sites.
Preservation archaeological authority that the activities in connection with a
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